DATE: SEPTEMBER 29, 1986

SUBJECT: POLREP#11, SOUTH BANK ASBESTOS SITE
LOCATION: NASHUA, NEW HAMPSHIRE

POLLUTANT: ASBESTOS

OCCURANCE DATE: UNKNOWN “I“mwm
ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR

SEVERITY: POTENTIAL MAJOR SOMS DoclD
CATEGORY: DUMPING

SOURCE: JOHNS-MANVILLE CORPORATION

NASHUA, NEW HAMPSHIRE

REGION: E.P.A., REGION I (617)861-6700

0.5. U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION

LATEST POLREP: POLREP #10, SEPTEMBER 22,1986

REMARKS

I. SITUATION

II.

ITI.

*

SITE PERIMETER AND PERSONNEL AIR MONITORING BY E.S.A.
LABS WAS CONTINUED THROUGHOUT THE WEEK WITH ALL
AIR MONITORING SAMPLES ANALYZED SHOWING NON-DETECTABLE
AMOUNTS OF CONTAMINATION.

ON SEPTEMBER 22, 1986, THE SLOPE STABILIZATION PHASE OF
REMOVAL OPERATIONS COMMENCED. THE ACTIVITIES DURING THIS
PHASE WILL INCLUDE ESTABLISHING CONSTRUCTION LAYQOUT
SURVEY CONTROL POINTS, REMOVING TREE STUMPS FROM AND
ROUGH GRADING OF THE SLOPE, AND EXCAVATING THE TRENCH FOR
THE RETAINING WALL.

ON SEPTEMBER 24, 1986, A WAIVER REQUEST WAS APPROVED BY
E.P.A. HEADQUARTERS INCREASING THE TOTAL PROJECT CEILING
TO $1,250,000.00. A PURCHASE ORDER FOR AN ADDITIONAL
$263,000.00 WAS ISSUED TO THE E.R.C.S. CONTRACTOR RAISING
THE E.R.C.S. CEILING TO $1,018,000.00. THIS REPRESENTS A
FULL FUNDING LEVEL FOR THE E.R.C.S. CONTRACTOR COSTS.

ACTIONS

* A A %

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES

MAINTAIN SITE SECURITY

CONTINUE SITE PERIMETER AND PERSONNEL AIR-MONITORING
OBTAIN BIDS FOR AND TAKE DELIVERY OF MATERIAL REQUIRED
FOR COMPLETION OF REMOVAL OPERATIONS.

PREPARE FINAL ENGINEERING REVISIONS FOR AS-BUILT
INSTALLATION OF SLOPE RETAINING WALL AND COVER ACTION
BEGIN CONSTRUCTION OF THE SLOPE RETAINING WALL

BEGIN LAYING GEO-TEXTILE FABRIC

FUTURE PLANS

*

BEGIN FINAL SLOPE GRADING OPERATIONS
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FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $1,018,000 387,291#% 630,709
T.A.T. 90,000 23,550 66,450
INTRAMURAL 50,000 16,203 33,797
TOTAL PROJECT CEILING $1,250,000
TOTAL PROJECT OBLIGATION 427,044
TOTAL PROJECT BALANCE 822,956

# $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 9-27-86
* T.A.T. THRU 9-27-86
* INTRAMURAL THRU PAY PERIOD 26



